
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/31/2021

ESTIMATE SUMMARY 09:57:21

CONTID: C22498         ESTIMATE NO: 0004 PROG 2005

PCN: 22498-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 AVON TO DOWD JUNCTION PERCENT TIME:

PROJECT NO: NHPP0063-056                  

US 6 AVON TO DOWD JUNCTION

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,046,329.00 PARTICIPATING $ $ 2,222,726.00

AWARD PROJECT AMT: 5,925,401.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-60,218.69

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -45,807.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.06

FIXED COMPLETION DATE

FIXED COMPLETION DATE

65.80%

2,068,017.22

2,222,726.00

2,162,507.31

2,116,699.85

$

$

$

$

3,978,311.78

0.00

3,978,311.78

34,146.82

4,012,458.60

-88,881.03

0.00

3,923,577.57

0.00

AMOUNT DUE 3,923,577.57 2,116,699.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,116,699.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

110.0 TIME ALLOW: 10/6/2021 ??:??:??

ORIG TIME ALLOW: 10/6/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/03/2021

05/03/2021

08/20/2021

11/12/2020

11/18/2020

12/03/2020

05/03/2021



CONTID: C22498         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22498-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

0.000

L S 

20,000.00000

0010 Removal of Concrete Median Cover Material 88.000

0.000

202-00190  
 

3,960.0088.000

0.00

88.000

SY  

45.00000

0015 Removal of Sidewalk 83.000

0.000

202-00200  
 

7,055.0083.000

0.00

83.000

SY  

85.00000

0020 Removal of Curb and Gutter 409.000

0.000

202-00203  
 

11,043.00409.000

0.00

409.000

LF  

27.00000

0025 Removal of Concrete Curb Ramp 97.000

0.000

202-00206  
 

9,215.0097.000

0.00

97.000

SY  

95.00000

0030 Removal of Asphalt Mat 291.000

2,312.000

202-00220  
 

67,027.252,603.000

59,534.00

2,603.000

SY  

25.75000

0035 *Removal of Asphalt Mat (Planing) 105,027.000

44,354.000

202-00240  
 

440,673.95149,381.000

130,844.30

165,114.000

SY  

2.95000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

105,410.000

SF  

0.60000

0045 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0050 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

3,567.000

LF  

11.15000

0055 *Removal of Guardrail Type 3 0.000

2,643.250

202-01130  
 

8,987.052,643.250

8,987.05

6,887.000

LF  

3.40000
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PCN: 22498-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guardrail Type 4 0.000

17.000

202-01140  
 

357.0017.000

357.00

77.000

LF  

21.00000

0065 *Removal of End Anchorage 0.000

10.000

202-01300  
 

2,400.0010.000

2,400.00

34.000

EACH

240.00000

0070 Clean Culvert (Special) 1.000

0.000

202-04003  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0075 Embankment Material (Complete In Place) 0.000

10.300

203-00060  
 

947.6010.300

947.60

440.000

CY  

92.00000

0080 *Rock Scaling 93.000

0.000

203-00598  
 

13,950.0093.000

0.00

93.000

HOUR

150.00000

0085 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

135.00000

0090 Backhoe 13.000

0.000

203-01510  
 

1,430.0013.000

0.00

110.000

HOUR

110.00000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

75.000

HOUR

130.00000

0100 Truck (Dump) 68.000

0.000

203-01582  
 

9,520.0068.000

0.00

90.000

HOUR

140.00000

0105 Front End Loader (Rubber Tire) 0.000

21.000

203-01590  
 

2,940.0021.000

2,940.00

85.000

HOUR

140.00000

0110 *Potholing 52.000

9.000

203-01597  
 

23,485.0061.000

3,465.00

100.000

HOUR

385.00000
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PCN: 22498-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 10.000

0.000

203-02330  
 

500.0010.000

0.00

40.000

HOUR

50.00000

0120 *Structure Backfill (Special) (Flow-Fill) 109.900

0.100

206-00060  
 

29,150.00110.000

26.50

110.000

CY  

265.00000

0125 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

845.000

CY  

140.00000

0130 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

405.000

CY  

25.00000

0135 *Erosion Log Type 1 (12 Inch) 566.000

273.000

208-00002  
 

3,356.00839.000

1,092.00

1,000.000

LF  

4.00000

0140 *Aggregate Bag 1,794.000

66.000

208-00035  
 

11,160.001,860.000

396.00

2,000.000

LF  

6.00000

0145 *Pre-fabricated Concrete Washout Structure (Typ e 1) 3.000

0.000

208-00046  
 

495.003.000

0.00

3.000

EACH

165.00000

0150 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

30.000

LF  

9.75000

0155 *Storm Drain Inlet Protection (Type III) 1.000

0.000

208-00056  
 

215.001.000

0.00

10.000

EACH

215.00000

0160 *Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0165 Removal and Disposal of Sediment (Labor) 97.000

23.500

208-00103  
 

5,784.00120.500

1,128.00

130.000

HOUR

48.00000
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PCN: 22498-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Equipment) 30.000

12.000

208-00105  
 

5,040.0042.000

1,440.00

75.000

HOUR

120.00000

0175 Sweeping (Sediment Removal) 33.000

10.000

208-00106  
 

5,805.0043.000

1,350.00

50.000

HOUR

135.00000

0180 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

25.000

HOUR

48.00000

0185 Erosion Control Management 13.500

5.000

208-00207  
 

2,682.5018.500

725.00

30.500

DAY 

145.00000

0190 *Reset Luminaire 0.000

0.000

210-00760  
 

0.000.000

0.00

2.000

EACH

270.00000

0195 Adjust Manhole 76.000

0.000

210-04010  
 

48,260.0076.000

0.00

152.000

EACH

635.00000

0200 Adjust Valve Box 38.000

0.000

210-04050  
 

11,400.0038.000

0.00

76.000

EACH

300.00000

0205 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

3,500.00000

0210 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

8,000.00000

0215 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

7,500.00000

0220 *Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

0.000

SF  

2.15000
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PCN: 22498-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

10.000

SY  

1.70000

0230 *Wildlife Biologist 25.500

0.000

240-00000  
 

3,060.0025.500

0.00

25.500

HOUR

120.00000

0235 Aggregate Base Course (Class 1) 10.000

0.000

304-01005  
 

4,000.0010.000

0.00

14.000

CY  

400.00000

0240 Aggregate Base Course (Class 6) 7.000

0.000

304-06007  
 

3,500.007.000

0.00

10.000

CY  

500.00000

0245 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

0.000.000

0.00

654.000

CY  

80.00000

0250 Hot Mix Asphalt (Patching) (Asphalt) 15.720

80.740

403-00720  
 

38,584.0096.460

32,296.00

112.000

TON 

400.00000

0255 *Hot Mix Asphalt (Grading SX) (75) 2,700.760

13,389.900

403-34701  
 

1,319,434.1216,090.660

1,097,971.80

17,458.690

TON 

82.00000

0260 Asphalt Cement Performance Grade (PG 58-28) 142.160

706.800

411-03352  
 

267,422.40848.960

222,642.00

1,048.000

TON 

315.00000

0265 Emulsified Asphalt (Slow-Setting) 800.000

4,725.000

411-10255  
 

16,575.005,525.000

14,175.00

6,500.000

GAL 

3.00000

0270 *Drilled Shaft (18 Inch) 10.000

0.000

503-00018  
 

3,600.0010.000

0.00

10.000

LF  

360.00000

0275 *Drilled Shaft (36 Inch) 19.000

0.000

503-00036  
 

22,135.0019.000

0.00

19.000

LF  

1,165.00000
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PCN: 22498-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drilled Shaft (42 Inch) 17.000

0.000

503-00042  
 

22,525.0017.000

0.00

17.000

LF  

1,325.00000

0285 *Guardrail Type 3 (31 Inch Midwest Guardrail Sy stem) 0.000

1,857.500

606-00302  
 

55,725.001,857.500

55,725.00

6,672.000

LF  

30.00000

0290 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

10.000

LF  

550.00000

0295 *Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

60.000

LF  

250.00000

0300 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

14.000

EACH

985.00000

0305 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

10.000

EACH

2,760.00000

0310 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

5.000

EACH

1,315.00000

0315 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,335.00000

0320 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,960.00000

0325 *End Anchorage (Nonflared) 0.000

3.000

606-02003  
 

9,375.003.000

9,375.00

16.000

EACH

3,125.00000

0330 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

16.000

EACH

1,065.00000
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PCN: 22498-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

22.000

EACH

1,065.00000

0340 *Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

6,541.000

LF  

23.25000

0345 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

4.00000

0350 *Game Ramp (Special) 0.000

0.000

607-60008  
 

0.000.000

0.00

4.000

EACH

10,000.00000

0355 *Concrete Sidewalk 23.870

12.200

608-00000  
 

4,869.4536.070

1,647.00

73.000

SY  

135.00000

0360 *Concrete Curb Ramp 145.600

33.500

608-00010  
 

28,656.00179.100

5,360.00

217.000

SY  

160.00000

0365 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

65.00000

0370 *Curb and Gutter Type 2 (Section II-B) 204.280

17.000

609-21020  
 

13,995.96221.280

1,075.25

327.000

LF  

63.25000

0375 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

903.000

SF  

30.25000

0380 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

100.000

EACH

31.00000

0385 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

33.00000
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PCN: 22498-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

35.00000

0395 *2 Inch Electrical Conduit (Plastic) 1,413.000

134.000

613-01200  
 

23,205.001,547.000

2,010.00

1,888.000

LF  

15.00000

0400 *3 Inch Electrical Conduit (Plastic) 4,184.000

521.000

613-01300  
 

75,280.004,705.000

8,336.00

4,800.000

LF  

16.00000

0400 MATERIAL ALLOWANCE 3 Inch Electrical Conduit (P lastic) 56.000

-56.000

0.000.000

-397.84LF  

7.10434

0405 *Pull Box (Special) 11.000

0.000

613-07000  
 

9,350.0011.000

0.00

11.000

EACH

850.00000

0410 *Type Two Pull Box 8.000

0.000

613-07002  
 

9,400.008.000

0.00

8.000

EACH

1,175.00000

0410 MATERIAL ALLOWANCE 8ea Type 2 Pull Box and Lid 2.000

-2.000

0.000.000

-442.00EACH

221.00000

0415 *Type Four Pull Box 6.000

3.000

613-07004  
 

18,225.009.000

6,075.00

9.000

EACH

2,025.00000

0415 MATERIAL ALLOWANCE 10ea Type 4 Pull Boxes and L id 5.000

-5.000

0.000.000

-2,575.00EACH

515.00000

0420 *Type Five Pull Box 3.000

1.000

613-07005  
 

10,700.004.000

2,675.00

4.000

EACH

2,675.00000

0420 MATERIAL ALLOWANCE 3ea Type 5 Pull Boxes and Li d 1.000

-1.000

0.000.000

-712.00EACH

712.00000
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PCN: 22498-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Wiring 0.000

0.800

613-10000  
 

48,000.000.800

48,000.00

1.000

L S 

60,000.00000

0425 MATERIAL ALLOWANCE Wiring 1.000

-0.800

2,593.970.200

-10,375.87L S 

12,969.84000

0425 MATERIAL ALLOWANCE Wiring 1.000

0.000

3,902.641.000

0.00L S 

3,902.64000

0430 *Secondary Service Pedestal 0.000

1.000

613-50150  
 

7,500.001.000

7,500.00

3.000

EACH

7,500.00000

0430 MATERIAL ALLOWANCE Meter Pedestal 3.000

-1.000

8,952.002.000

-4,476.00EACH

4,476.00000

0430 MATERIAL ALLOWANCE 3ea Meter Pedestal Base 3.000

-1.000

770.002.000

-385.00EACH

385.00000

0435 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

35.000

SF  

19.75000

0440 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

56.000

SF  

28.50000

0445 *Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

0.000.000

0.00

2.000

EACH

550.00000

0450 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

17.000

EACH

575.00000

0455 *Pedestrian Signal Face (16) 0.000

0.000

614-70117  
 

0.000.000

0.00

2.000

EACH

855.00000
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PCN: 22498-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:57:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

6.000

EACH

1,300.00000

0465 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

2.000

EACH

1,600.00000

0470 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

28,000.00000

0470 MATERIAL ALLOWANCE Traffic Signal Controller 3.000

0.000

13,650.003.000

0.00EACH

4,550.00000

0470 MATERIAL ALLOWANCE Traffic Signal Cabinet Base 3.000

0.000

3,120.003.000

0.00EACH

1,040.00000

0475 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

1.000

EACH

535.00000

0480 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

1.000

EACH

2,150.00000

0485 *Loop Detector Wire 2,812.000

120.000

614-72875  
 

29,320.002,932.000

1,200.00

2,932.000

LF  

10.00000

0485 MATERIAL ALLOWANCE Loop Detector Wire 2,647.961

-120.002

1,158.212,527.959

-54.98LF  

0.45816

0490 *Traffic Signal-Light Pole Steel (1-25 Foot Mas t Arm) 0.000

1.000

614-81125  
 

22,000.001.000

22,000.00

1.000

EACH

22,000.00000

0490 MATERIAL ALLOWANCE Single 25' Mast Arm 1.000

-1.000

0.000.000

-13,500.00EACH

13,500.00000
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CAT NO0200 ROADWAY 

0495 *Traffic Signal-Light Pole Steel (2-50 Foot Mas t Arm) 0.000

1.000

614-81250  
 

40,000.001.000

40,000.00

1.000

EACH

40,000.00000

0495 MATERIAL ALLOWANCE 2ea 50' Mast Arms 1.000

-1.000

0.000.000

-27,300.00EACH

27,300.00000

0500 *Traffic Signal Pedestal Pole Steel 0.000

2.000

614-84000  
 

7,600.002.000

7,600.00

2.000

EACH

3,800.00000

0505 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

1.000

EACH

3,700.00000

0510 *Construction Surveying 0.510

0.160

625-00000  
 

20,100.000.670

4,800.00

1.000

L S 

30,000.00000

0515 *Construction Surveying (Hourly) 10.000

0.000

625-00001  
 

1,500.0010.000

0.00

10.000

HOUR

150.00000

0520 *Mobilization 0.533

0.355

626-00000  
 

532,800.000.888

213,000.00

1.000

L S 

600,000.00000

0525 *Public Information Management (Tier III) 108.000

35.000

626-01113  
 

7,865.00143.000

1,925.00

170.000

DAY 

55.00000

0530 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

834.000

GAL 

80.00000

0535 *Pavement Marking Paint (High Build) 816.120

494.040

627-00013  
 

98,262.001,310.160

37,053.00

1,400.000

GAL 

75.00000

0540 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,850.000

SF  

17.00000
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CAT NO0200 ROADWAY 

0545 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

3,620.000

SF  

13.00000

0550 *Flagging 4,106.000

3,742.500

630-00000  
 

227,606.507,848.500

108,532.50

9,000.000

HOUR

29.00000

0555 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

95.00000

0560 *Traffic Control Inspection 45.000

9.000

630-00007  
 

27,000.0054.000

4,500.00

72.000

DAY 

500.00000

0565 *Traffic Control Management 49.000

26.000

630-00012  
 

72,750.0075.000

25,220.00

110.000

DAY 

970.00000

0570 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0575 *Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

125.000.500

0.00

4.000

EACH

250.00000

0580 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

93.003.000

0.00

35.000

EACH

31.00000

0585 *Construction Traffic Sign (Panel Size B) 17.500

0.000

630-80342  
 

910.0017.500

0.00

35.000

EACH

52.00000

0590 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

82.00000

0595 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

15,000.001.500

0.00

3.000

EACH

10,000.00000
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0600 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

0.500

0.000

630-80358  
 

800.000.500

0.00

2.000

EACH

1,600.00000

0605 *Drum Channelizing Device 90.000

0.000

630-80360  
 

2,250.0090.000

0.00

180.000

EACH

25.00000

0610 *Drum Channelizing Device (With Light) (Flashin g) 6.000

0.000

630-80363  
 

300.006.000

0.00

20.000

EACH

50.00000

0615 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

50.00000

0620 *Traffic Cone 175.000

0.000

630-80380  
 

175.00175.000

0.00

350.000

EACH

1.00000

0625 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0630 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

0.000

EACH

15,000.00000

0635 *Night Work Lighting 0.000

0.660

632-00000  
 

26,400.000.660

26,400.00

1.000

L S 

40,000.00000

0640 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0645 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0650 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

130,000.000

F A 

1.00000
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0655 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0660 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

23,000.000

F A 

1.00000

0665 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

14,000.000

F A 

1.00000

0670 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0675 *Project First Program 1,000.000

0.000

700-70111  
 

1,000.001,000.000

0.00

5,000.000

F A 

1.00000

CAT 3,924,958.602,162,507.315,958,829.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 *Field Office (Special) 1.000

0.000

620-00005  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

0685 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0690 *Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 87,500.000.0087,500.00CURRENT AMT0400 $ $ $

$ 4,012,458.602,162,507.31$6,046,329.00$CURRENT AMTPROJECT TOTAL


